

Tomlinson & Co â AI Repricing Rollout Sheet

Goal

Automate low-value admin work and reallocate time to advisory + revenue-producing activity.

Time Horizon

- Phase 1: Days 0â30 (Foundation)
- Phase 2: Days 31â60 (Scale)
- Phase 3: Days 61â90 (Monetize)

Owners

- Executive Owner: Todd
- CSR Lead: TBD
- Producer Lead: TBD
- Ops Lead: TBD
- AI/Automation Owner: Henry (OpenClaw)

KPI Dashboard (track weekly)

- Quote turnaround time
- Service SLA response time
- Close ratio
- Revenue per employee
- Client response time

#Baseline Week

- Start date: _____
- Baseline captured by: Ops Lead

Phase 1 (0â30 days): Foundation + Quick Wins

#Workstream A â Workflow Automation

1. New lead intake + routing
 - Owner: Producer Lead
 - Due: Week 1
 - Done when: New leads auto-routed with status visibility
2. Policy service triage (COI/endorsement/billing)
 - Owner: CSR Lead
 - Due: Week 2
 - Done when: Requests categorized + queued with SLA tags
3. Renewal reminder cadence

- Owner: CSR Lead
- Due: Week 3
- Done when: Automated reminders + follow-up tasks firing

#Workstream B â Governance

4. Approval rules for outbound commitments

- Owner: Todd + Ops Lead
- Due: Week 1
- Done when: Outbound approvals enforced for client-impact actions

5. Role-based access boundaries

- Owner: Ops Lead
- Due: Week 2
- Done when: CSR/Producer/Ops data scopes are documented and applied

6. Audit logging policy

- Owner: Ops Lead
- Due: Week 2
- Done when: AI-triggered actions are searchable and reviewable

#Workstream C â Operating Rhythm

7. Daily mission-control review (10 min)

- Owner: Todd
- Due: Week 1 onward
- Done when: Daily priorities + blockers reviewed each morning

Phase 2 (31â 60 days): Scale + Standardize

#Expand to 5â 7 total workflows

8. Submission packaging checklist automation

- Owner: Producer Lead
- Due: Week 6

9. Carrier follow-up tracker

- Owner: Producer Lead
- Due: Week 7

10. Meeting prep briefs

- Owner: Ops Lead
- Due: Week 7

11. Claim status comms templates

- Owner: CSR Lead
- Due: Week 8

#SOP Packaging

12. Publish one-page SOP per workflow (trigger/input/output/approval/owner)

- Owner: Ops Lead
- Due: Week 8

#Team Adoption

13. Weekly 30-min enablement session

- Owner: Todd
- Due: Weeks 5â 8

Phase 3 (61â 90 days): Monetize Productivity

#Reallocate Saved Time

14. Producer time -> more appointments + quote opportunities

- Owner: Producer Lead
- Due: Week 10 onward

15. CSR time -> proactive account reviews + retention saves

- Owner: CSR Lead
- Due: Week 10 onward

16. Ops time -> pipeline and SLA analytics

- Owner: Ops Lead
- Due: Week 10 onward

#Introduce Higher-Value Services

17. Annual risk review package

18. Coverage gap analysis review

19. Executive account summary for key clients

- Owner: Todd + Producer Lead
- Due: Week 12

Target Outcomes by Day 90

- Quote turnaround: -30%
- Service SLA compliance: +25%
- Close ratio: +10%
- Revenue per employee: +10â 15%

Weekly Executive Check-in (15 min)

- What improved this week?
- What broke / where did approvals bottleneck?
- Which workflow is next to automate?
- Are KPIs moving in the right direction?

Immediate Next 5 Actions (this week)

1. Assign CSR Lead / Producer Lead / Ops Lead names
2. Capture KPI baseline
3. Turn on lead intake automation
4. Turn on service triage automation
5. Confirm outbound approval guardrails